ARCADIS

Infrastructure - Water - Environment - Buildings

Mr. Michael Berkoff

Remedial Project Manager

USEPA Region 5

77 West Jackson Boulevard (SRF-6J)
Chicago, lllinois 60604-3507

Subject:

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2 Remedial Design
Progress Report #26 (November 1 to 30, 2012)

Dear Michael:

Attached is the 26™ progress report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site Willow Boulevard/A-Site Landfill Operable Unit 2
(WB/A-Site OU) Remedial Design/Remedial Action. This progress report is submitted
in accordance with Paragraph 31, Reporting Requirements, of the 2009 Consent
Decree (CD) for the Design and Implementation of Certain Response Actions at
Operable Unit 2 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund
Site (Civil Action Number 1-09-cv-429).

As agreed, ARCADIS submitted progress reports once every three months
throughout the remedial design phase. ARCADIS started submitting monthly
progress reports when construction began at the WB/A-Site OU on May 30, 2011.
This 26" progress report describes activities/tasks performed between November 1
and 30, 2012.

If you have any questions, please do not hesitate to contact me.

Sincerely,
ARCADIS

< <
A}é,\s %
Pat McGuire

Project Coordinator
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PROGRESS REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/
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Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2

Report #26 (November 1 to 30, 2012)

Significant Developments and Activities During the Period

®* On November 1, Georgia-Pacific LLC (Georgia-Pacific) transmitted to the United States
Environmental Protection Agency (USEPA) the presentation demonstrating the de minimis impact
groundwater from the WB/A-Site OU has on the Kalamazoo River, which were used during the
meeting held with the Michigan Department of Environmental Quality (MDEQ) on October 22.

®* On November 5, ARCADIS transmitted to Georgia-Pacific, USEPA, MDEQ, and Terra Contracting,
LLC (Terra) an agenda for the biweekly progress call scheduled for November 7.

®* On November 7, representatives of Georgia-Pacific, ARCADIS, USEPA, MDEQ, and Terra
participated in the biweekly progress call to discuss construction activities at the Willow Boulevard/A-
Site Landfill Operable Unit 2 (WB/A-Site OU).

®* On November 9, ARCADIS transmitted to USEPA for review Design Notification Nos. 2012-027
(substitution to the project-specified general fill materials for the A-Site Landfill), 2012-028 (Willow
Boulevard and A-Site Landfills fence modification), and 2012-029 (alignment of the stormwater
drainage outlet channel at the northeast corner of the A-Site Landfill).

®* On November 13, ARCADIS transmitted to USEPA the WB/A-Site OU Progress Report No. 25.

®* On November 19, USEPA transmitted to ARCADIS the approval for Design Notification No. 2012-024
(Area South of A-Site Berm Confirmation Sampling).

®* On November 19, ARCADIS transmitted to Georgia-Pacific, USEPA, MDEQ, and Terra an agenda for
the monthly Stakeholders’ Meeting scheduled for November 20.

* On November 20, representatives of Georgia-Pacific, ARCADIS, USEPA, MDEQ, and Terra
participated in the monthly Stakeholder Meeting at the WB/A-Site OU.

®* On November 27, ARCADIS transmitted to USEPA a tracking table for the WB/A-Site OU Design
Notification.

Data Collected and Field Activities Conducted During the Period

* During the week of November 1, Terra continued construction of the permanent access road on the
north side of the A-Site Landfill. On November 1 and 2, Terra prepared the subgrade for the
downchute (CV-3 and CV-4) and installed 22.5 degree bends for downchute, porewater, and culvert
pipes in the northeast corner of the A-Site Landfill. Also on November 1 and 2, Prein & Newhof
conducted an as-built survey on the north side of the A-Site Landfill. From November 1 through 3,
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Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2

Report #26 (November 1 to 30, 2012)

Terra performed cleaning on Olmstead Road after sand was tracked off site by delivery trucks. Also
from November 1 through 3, Terra constructed concrete thrust blocks around pipe bends in the
northeast corner of the A-Site Landfill. On November 3, Terra placed Reno mattresses and riprap in
the downchute at the northeast corner of the A-Site Landfill. On November 3 and 4, Terra placed a
general fill wedge and topsoil on the north slope of the A-Site Landfill. The general fill wedge was
placed to support the permanent access road on the A-Site Landfill. On November 4, Terra graded
the perimeter ditch to the south of the permanent access road on the north side of the A-Site Landfill.
On November 4, Terra placed additional topsoil over the habitat stone on the north side of the A-Site
Landfill to create the soil-choked stone feature.

* During the week of November 5, Terra completed placement of non-woven geotextile fabric and
riprap between the geosynthetic drainage composite (GDC) and the toe of slope on the south side of
the A-Site Landfill. On November 5, Terra continued to place a general fill wedge and topsoil on the
north side of the A-Site Landfill. Also on November 5, Terra placed additional topsoil over the habitat
stone on the north side of the A-Site Landfill to create the soil-choked stone feature. Terra installed
lids on the Reno mattresses in the downchute at the northeast corner of the A-Site Landfill on
November 5. From November 5 through 7, Cardno JFNew seeded and installed straw erosion control
matting in the southwest corner and on the north slope of the A-Site Landfill. On November 5, 7, and
8, Prein & Newhof conducted an as-built survey of the A-Site Landfill. On November 6, Terra placed
topsoil on the north side of the A-Site Landfill. From November 6 through 9, Terra placed a 6-inch
thick layer of topsoil on the north edge of the riprap on the south side of the A-Site Landfill
(approximately 8 to 10 feet upward from the toe-of-slope). From November 7 through 9, Terra placed
a 24-inch thick layer of general fill on the east slope of the A-Site Landfill and confirmed the layer
thickness. On November 8, Terra installed the downchute inlet at the northeast corner of the A-Site
Landfill.

®* On November 9, ARCADIS collected samples of general fill and topsoil (W70977 and W70978) and
forwarded to TestAmerica Laboratories, Inc. (TestAmerica) for polychlorinated biphenyl (PCB) and
non-PCB analysis. Details are provided in Table A.

* During the week of November 13, Terra placed a non-woven geotextile fabric and habitat stone at the
toe of slope in the northeast corner and eastern side of the A-Site Landfill, followed by a layer of
topsoil over the habitat stone to create the soil-choked stone feature. On November 13, Terra
demobilized miscellaneous construction items from the site. From November 13 through 15, Cardno
JFNew seeded and installed straw erosion control mat over the soil-choked stone on the north side of
the A-Site Landfill. From November 14 through 16, Terra placed a 24-inch thick layer of general fill
over the exposed GDC on the south slope of the A-Site Landfill and confirmed the layer thickness.
From November 14 through 17, Terra placed a 6-inch thick layer of topsoil between the toe of slope
and the permanent access road on the south side of the A-Site Landfill. On November 16, Cardno
JFNew overseeded and installed straw erosion control matting on the Willow Boulevard Landfill to the
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Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2

Report #26 (November 1 to 30, 2012)

100-year flood elevation (riparian corridor). On November 16 and 17, Terra removed debris/weeds
from the culvert inlet/outlet and sandbags from the Willow Boulevard Landfill. On November 17, Terra
confirmed the thickness of the topsoil layer on the south slope using grade stakes and survey data.
Also on November 17, Terra prepared the subgrade for the downchute at the southeast corner of the
A-Site Landfill.

®* On November 15 and 16, ARCADIS collected two backfill samples of general fill (W70979 and
W70980, respectively) and forwarded to TestAmerica for PCB and non-PCB analysis. Details are
provided in Table A.

* During the week of November 19, Terra placed a 6-inch thick layer of topsoil on the west side of the
A-Site Landfill plateau area and confirmed the layer thickness. On November 19, Terra prepared the
subgrade and placed linear low density polyethylene geomembrane for the downchute in the
southeast corner of the A-Site Landfill. Also on November 19, Terra completed removal of
debris/weeds from the culvert inlet/outlet and sandbags from the Willow Boulevard Landfill. On
November 19 and 20, Prein & Newhof conducted an as-built survey of the A-Site Landfill. From
November 19 through 21, Terra placed a general fill wedge between the permanent access road and
the soil-choked stone on the east side of the A-Site Landfill. Also from November 19 through 21,
Cardno JFNew seeded and installed straw erosion control matting on the south slope of the A-Site
Landfill. On November 20, Terra and ARCADIS removed the remaining posts that were used to
support the turbidity curtains and turbidity monitors from the Kalamazoo River. On November 20 and
21, Terra prepared the subgrade and placed Reno mattresses and lids for the downchute in the
southeast corner of the A-Site Landfill. On November 23 and 24, Terra graded the perimeter ditch on
the A-Site Landfill.

* During the week of November 26, Terra continued to place a 6-inch thick layer of topsoil on the west
side of the A-Site Landfill plateau area and confirmed the layer thickness. From November 26 through
29, Terra continued to grade the perimeter ditch on the A-Site Landfill. On November 26 and 27,
Cardno JFNew overseeded and installed straw erosion control matting on the Willow Boulevard
Landfill to the 100-year flood elevation. On November 27 and 28, D-K Fence started installation of the
chain-link fence on the Willow Boulevard Landfill. On November 28, Cardno JFNew seeded and
installed straw erosion control matting along the eastern slope of the A-Site Landfill to the 100-year
flood elevation. From November 28 through 30, Prein & Newhof conducted an as-built survey of the
A-Site Landfill. On November 29 and 30, Terra constructed the perimeter berm on the plateau area of
the A-Site Landfill. Also on November 29 and 30, Cardno JFNew seeded and installed straw erosion
control matting in the perimeter ditch on the A-Site Landfill. On November 30, Terra placed and
graded topsoil in the western portion of the Area South of A-Site Berm. Also on November 30, D-K
Fence completed the installation of the wire mesh and 12-foot wide access gate for the perimeter
fencing around the river side of the Willow Boulevard Landfill.
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Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2

Report #26 (November 1 to 30, 2012)

Laboratory Data Received During the Period

®* On November 6, ARCADIS received analytical results for one backfill sample (W70971) from
TestAmerica. Unvalidated results are provided in Table A.

®* On November 16, ARCADIS received analytical results for one backfill sample (W70972) from
TestAmerica. Unvalidated results are provided in Table A.

®* On November 28, ARCADIS received analytical results for four backfill samples (W70973 through
W70976) from TestAmerica; however, VOC analytical results for backfill sample W70976 were
received on November 29. Unvalidated results are provided in Table A.

®* On November 29, ARCADIS received analytical results for two backfill samples (W70977 and
W70978) from TestAmerica; however, ARCADIS did not receive VOC analytical results for these
samples.

®* ARCADIS awaits VOC analytical results from TestAmerica for two backfill samples (W70977 and
W70978). ARCADIS also awaits PCB and non-PCB analytical results from TestAmerica for two
backfill samples W70979 and W70980.

Issues Encountered and Actions Taken

* During the month of November, dust monitoring was not conducted due to saturated conditions
across the site. Note that dust monitoring is only performed on days when construction is active.

* From November 10 through 12, construction activities were not conducted at the WB/A-Site OU due
to inclement weather (rain).

Developments Anticipated During the Next Reporting Period

* In December, construction activities are scheduled to continue in the A-Site Landfill with construction
of the permanent access road, continued installation of the topsoil layer, and restoration activities on
the A-Site Landfill and in the Area South of A-Site Berm.

* Biweekly progress calls with representatives of ARCADIS, Georgia-Pacific, USEPA, MDEQ, CH2M
HILL, and Terra are not expected during the month of December.

®* The next monthly Stakeholder Meeting is currently scheduled for December 19, with WB/A-Site OU
groundwater monitoring program as the focus of the meeting.
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Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2

Report #26 (November 1 to 30, 2012)

* Terra anticipates completion of construction activities for the season in December 2012.

®* In December 2012, ARCADIS is scheduled to submit the WB/A-Site OU Draft Interim Construction
Completion Report documenting the closure activities completed at the Willow Boulevard Landfill.

* In December 2012, USEPA approval of Design Notification 2012-028 (Willow Boulevard and A-Site
Landfills fence modification) is anticipated.

®* Inthe first quarter of 2013, ARCADIS is scheduled to submit a revised groundwater monitoring plan
to USEPA and MDEQ.
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Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2
Progress Report #26

Table A — Summary of Samples Collected and Data Received in November 2012

Sample ID Sample Da‘ta Laboratory | Sample Description Analysis Conducted Analyt? AFU?Q Unit Response Action/Notes
Date Received Result Limit
Backfill Samples®
Total Aroclor PCBs 0.018 U 0.33 mg/kg None
. Level above residential criteria (7.6 mg/kg), but below
Arsenic 15.7 7.6 mg/kg . . o 4
non-residential criteria (37 mg/kg), thus accepted.
Barium 30.7 37000 mg/kg None
Cadmium 0.098J 550 mg/kg None
Chromium 7.6 2500 mg/kg None
W70971 10/08/12 11/6/12 General Fill Lead 115 400 mg/kg None
Mercury 0.058 B 160 mg/kg None
Selenium 0.89J 2600 mg/kg None
Methylene Chloride 0.059 JB 1300 mg/kg None
bis(2-Ethylhexyl)phthalate 0.031JB 2800 mg/kg None
TPH (DRO) 2.9JB 650 mg/kg None
Solids 92.9 NA % None
Total Aroclor PCBs 0.019U 0.33 mg/kg None
Arsenic 125 76 malkg Level ab(_)ve r?sidgntigl criteria (7.6 mg/kg), but belo;/v
non-residential criteria (37 mg/kg), thus accepted.
TAL Barium 39.7 37000 mg/kg None
Cadmium 0.12J 550 mg/kg None
W70972 10/16/12 11/16/12 General Fill Chromium 8.5 2500 mg/kg None
Lead 11.8 400 mg/kg None
Mercury 0.023JB 160 mg/kg None
bis(2-Ethylhexyl)phthalate 0.035J 2800 mg/kg None
TPH (DRO) 49JB 650 mg/kg None
Solids 90 NA % None
Total Aroclor PCBs 0.018U 0.33 mg/kg None
) Level above residential criteria (7.6 mg/kg), but below
Arsenic 12.5 7.6 mg/kg . ) . A
non-residential criteria (37 mg/kg), thus accepted.
Barium 35.6 37000 mg/kg None
W70973 10/25/12 11/28/12 General Fill Chromium 9.8 2500 mg/kg None
Lead 11.5 400 mg/kg None
Mercury 0.019JB 160 mg/kg None
TPH (DRO) 3.2J 650 mg/kg None
Solids 90.1 NA % None

See Notes on Page 5.
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Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2
Progress Report #26

Table A — Summary of Samples Collected and Data Received in November 2012

Sample ID Sample Da‘ta Laboratory | Sample Description Analysis Conducted Analyt? AFU?Q Unit Response Action/Notes
Date Received Result Limit
Backfill Samples® (Cont.)
Total Aroclor PCBs 0.018U 0.33 mg/kg None
Arsenic 36.2 76 markg Level abn?ve rgsidgntiél criteria (7.6 mg/kg), but belo‘:/v
non-residential criteria (37 mg/kg), thus accepted.
Barium 19.2 37000 mg/kg None
) Chromium 9.6 2500 mg/kg None
W70974 General Fil Lead 136 400 mg/kg None
Mercury 0.010JB 160 mg/kg None
Bromomethane 0.035JB 320 mg/kg None
TPH (DRO) 6.8J 650 mg/kg None
Solids 90 NA % None
Total Aroclor PCBs 0.018 U 0.33 mg/kg None
Arsenic 165 76 markg Level abo_ve rgsideptigl criteria (7.6 mg/kg), but belgw
non-residential criteria (37 mg/kg), thus accepte.
Barium 10.1J 37000 mg/kg None
Chromium 8.7 2500 mg/kg None
W70975 2S Sand Lead 9.7 400 mg/kg None
10/29/12 11/28/12 TAL Mercury 0.0052 JB 160 mg/kg None
bis(2-Ethylhexyl)phthalate 0.040J 2800 mg/kg None
TPH (DRO) 3.6J 650 mg/kg None
Solids 96.6 NA % None
Total Aroclor PCBs 0.025 0.33 mg/kg None
Arsenic 0.3 76 markg Level abéve r?sidgntiél criteria (7.6 mg/kg), but belo‘:/v
non-residential criteria (37 mg/kg), thus accepted.
Barium 55.6 37000 mg/kg None
Cadmium 0.25J 550 mg/kg None
Chromium 8.6 2500 mg/kg None
W70976 Topsoil Lead 22.4 400 mg/kg None
Mercury 0.058 B 160 mg/kg None
Dieldrin 0.00090 J 1.1 mg/kg None
4,4'-DDE 0.047 45 mg/kg None
Endosulfan Il 0.00062 J 1400 mg/kg None
4,4-DDD 0.013 95 mg/kg None
Endosulfan Sulfate 0.0011J NA mg/kg None

See Notes on Page 5.
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Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2
Progress Report #26

Table A — Summary of Samples Collected and Data Received in November 2012

Sample ID Sample Da‘ta Laboratory | Sample Description Analysis Conducted Analyt? AFU?Q Unit Response Action/Notes
Date Received Result Limit
Backfill Samples® (Cont.)
4,4'-DDT 0.013 57 mg/kg None
gamma-Chlordane 0.0014J 31 mg/kg None
alpha-Chlordane 0.0010J 31 mg/kg None
Fluoranthene 0.061J 46000 mg/kg None
Pyrene 0.058 J 29000 mg/kg None
Benzo(b)fluoranthene 0.051J 20 mg/kg None
W70976 10/29/12 11/28/12 Topsoil TPH (PRO) 85 650 mg/kg None
(Cont.) Solids 75.5 NA % None
pH 5.84 HF 55-75 pH Unit None
Organic Content 13.8 1-5 % None
Moisture Content 32 NA % None
Ash Content 86.2 NA % None
Fractional Organic Carbon 8 NA % None
11/29/12 Acetone 0.33J 23000 mg/kg None
Total Aroclor PCBs 0.018 U 0.33 mg/kg None
) Level above residential criteria (7.6 mg/kg), but below
TAL Arsenic 17 76 mg/kg non-residential criteria (37 mg/kg), thus accepted. *
Barium 32.5 37000 mg/kg None
Cadmium 0.067 J 550 mg/kg None
W70977° 11/09/12 General Fill Chromium 8.8 2500 mg/kg None
Lead 15 400 mg/kg None
Mercury 0.018 JB 160 mg/kg None
bis(2-Ethylhexyl)phthalate 0.097 J 2800 mg/kg None
11/29/12 TPH (DRO) 517 650 mg/kg None
Solids 92.7 NA % None
Total Aroclor PCBs 0.027 U 0.33 mg/kg None
Arsenic 10 76 malkg Level abc_>ve rgsidgntigl criteria (7.6 mg/kg), but beIo:N
non-residential criteria (37 mg/kg), thus accepted.
W70978° 11/09/12 Topsoil Barium 73.3 37000 mg/kg None
Cadmium 0.43J 550 mg/kg None
Chromium 10.9 2500 mg/kg None
Lead 33.2 400 mg/kg None
Mercury 0.059 B 160 mg/kg None

See Notes on Page 5.
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Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2
Progress Report #26

Table A — Summary of Samples Collected and Data Received in November 2012

Sample ID Sample Da‘ta Laboratory | Sample Description Analysis Conducted Analyt? AFU?Q Unit Response Action/Notes
Date Received Result Limit
Backfill Samples® (Cont.)
delta-BHC 0.00025 Jp NA mg/kg None
Aldrin 0.00019 Jp 1 mg/kg None
Heptachor epoxide 0.00019 Jp 3.1 mg/kg None
Dieldrin 0.0050 J 1.1 mg/kg None
4,4'-DDE 0.034 45 mg/kg None
Endosulfan Il 0.0012J 1400 mg/kg None
4,4'-DDD 0.011 95 mg/kg None
Endosulfan Sulfate 0.006 NA mg/kg None
4,4'-DDT 0.0062 57 mg/kg None
Chlordane 0.015J 31 mg/kg None
0978° gamma-Chlordane 0.0024 J 31 mg/kg None
V‘gonz) 1109112 | 11720012 Topsoil alpha-Chlordane 0.0019 ] 31 ma/kg None
TAL Fluoranthene 0.092J 46000 mg/kg None
Pyrene 0.068 J 29000 mg/kg None
bis(2-Ethylhexyl)phthalate 0.14J 2800 mg/kg None
Benzo(b)fluoranthene 0.054 J 20 mg/kg None
TPH (DRO) 72 650 mg/kg None
Solids 62.9 NA % None
pH 6.54 HF 55-75 pH Unit None
Organic Content 13.4 1-5 % None
Moisture Content 34.8 NA % None
Ash Content 86.6 NA % None
Fractional Organic Carbon 7.7 NA % None
W70979 11/15/12 NR General Fill - - - - -
W70980 11/16/12 General Fill - - - - -

See Notes on Page 5.
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Georgia-Pacific LLC
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Willow Boulevard/A-Site Landfill Operable Unit 2
Progress Report #26

Table A — Summary of Samples Collected and Data Received in November 2012

Notes:
1 - All presented sample results are unvalidated.

2 - Analytical results for backfill samples are compared to applicable Part 201 cleanup criteria and Part 213 RBSLs provided in MDEQ's RRD Operational Memorandum No. 1 (Table 2, Column #19, Direct Contact
Criteria & RBSLs [http://www.michigan.gov/documents/deqg/deq-rrd-OpMemo_1-AttachmentlTable2SoilResidential_283553_7.pdf]).

3 - Backfill samples are analyzed for TCL VOCs, TCL SVOCs, PCBs, Chlorinated Pesticides, TPH (DRO), TPH (GRO), and RCRA Metals. Only detected results are presented for analytes other than PCBs.

4 - Arsenic analytical results compared to applicable Part 201 cleanup criteria and Part 213 RBSLs provided in MDEQ's RRD Operational Memorandum No. 1 (Table 3, Column #27, Direct Contact Criteria & RBSLs
[http://mww.michigan.gov/documents/deq/deq-rrd-OpMemo_1-Attachment1Table3SoilCommercial _233124_7.pdf]).

5. Analytical results of VOCs for backfill samples W70977 and W70978 were not received in November 2012. Analytical results received (and above detectable limits) are reported herein. Remaining analytical results
will be reported in the December 2012 progress report (when received).

B - Compound was found in the blank and sample PCBs - polychlorinated biphenyls

DROs - diesel range organics p - The % RPD between the primary and confirmation column/detector is greater than 40%. The lower value has been reported.
GROs - gasoline range organics RBSL - Risk Based Screening Level

HF - analysis was performed in the laboratory outside the RCRA - Resource Conservation and Recovery Act

holding time of 15 minutes RRD - Remediation & Redevelopment Division

J - Result is less than the reporting limit but greater than ~ SVOCS - semivolatile organic compounds
or equal to the method detection limit and the TAL - TestAmerica Laboratories, Inc.

concentration is an approximate value TCL - target compound list

MDEQ - Michigan Department of Environmental Quality =~ TPH - total petroleum hydrocarbons

mg/kg - milligrams per kilogram VOC:s - volatile organic compounds
NA - not applicable U - Compound analyzed but not detected at a concentration above the reporting limit
NR - not received - Sample results not yet reported, therefore detected results are not available in this table (see Note 3)
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